
From: Quigley, Jennifer
To: Desai, Sheila
Cc: "bucholtzp@michigan.gov"; "Saric.James@epamail.epa.gov"; "ewilson@plainwell.org";

 "Joe.jackowski@weyerhaeuser.com"; "Lebo, Martin"; "gtgriffi@GAPAC.com"; "Jeffrey.Lifka@ttemi.com"; Carli,
 Greg; "Gay, Richard"; Kirby-Miles, Leslie; Fortenberry, Chase; garret.bondy@amec.com;
 Cynthia.Draper@amec.com; Project Email Filing

Subject: Plainwell Mill Site RI/FS Progress Report No. 86 ~COR-056394~
Date: Tuesday, January 07, 2014 1:56:57 PM
Attachments: Progress Report_Dec 2013_Former Plainwell, Inc. Mill Property_Plainwell MI.pdf

Hi Sheila,

On behalf of Weyerhaeuser Company, CRA is pleased to submit the attached Progress Report No.86
 covering the period of December 2013 for the Plainwell Mill Site RI/FS.  Three copies of the report
 have been sent to you and MDEQ via regular mail (all other recipients will only receive electronic
 copies).
 
Regards,
Jeni 
 

_______________________ ­­­­­­­­_
Jennifer L. Quigley, P.E.
Conestoga-Rovers & Associates (CRA)
200 West Allegan Street, Suite 300
Plainwell, Michigan 49080-1397
 
Phone:  269.685.5181 x225
Direct Dial:  269.685.2725
Fax:      269.685.5223
Cell:      734.751.0979
Email:  jquigley@CRAworld.com
www.CRAworld.com
Think before you print
Perform every task the safe way, the right way, every time!

 
This communication and any accompanying document(s) are confidential and are intended for
 the sole use of the addressee. If you are not the intended recipient, please notify me at the
 telephone number shown above or by return e-mail and delete this e-mail and any copies. 
 You are advised that any disclosure, copying, distribution, or the taking of any action in
 reliance upon the communication without consent is strictly prohibited. Thank you.
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  Worldwide Engineering, Environmental, Construction, and IT Services 


 
Equal 
Employment Opportunity 
Employer 


 
200 W. Allegan Street, Suite 300 
Plainwell, Michigan  49080-1397 
Telephone:  (269) 685-5181 Fax:  (269) 685-5223 
www.CRAworld.com  


 
January 7, 2014  Reference No. 056394 
 
Ms. Sheila Desai 
Remedial Project Manager 
U.S. Environmental Protection Agency – Region V 
77 West Jackson Boulevard (SR‐6J) 
Chicago, Illinois  60604‐3590 
 
Dear Ms. Desai: 
 
Re:  Monthly Progress Report – December 2013 
  Former Plainwell, Inc. Mill Property Operable Unit No. 7 
  Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
  Allegan and Kalamazoo County   
 
As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies of the 
Progress Report No. 86 for the period of December 1, 2013 through December 31, 2013. 
 
Should you have any questions or require any additional information, please do not hesitate to contact the 
undersigned. 
 
Yours truly, 
 
CONESTOGA‐ROVERS & ASSOCIATES 


 
Jennifer L. Quigley, P.E. 
 
JQ/43/Plw. 
Encl. 
 
cc:  Paul Bucholtz (MDEQ) – three hard copies 
  Jim Saric (U.S. EPA) – electronic only 


Leslie Kirby‐Miles (U.S. EPA) – electronic only 
  Erik Wilson (City of Plainwell) – electronic only 
  Richard Gay (Weyerhaeuser) – electronic only 
  Joe Jackowski (Weyerhaeuser) – electronic only 
  Martin Lebo (Weyerhaeuser) – electronic only 
  Garret Bondy (AMEC) – electronic only 
  Cynthia Draper (AMEC) – electronic only 
  Garry Griffith (Georgia‐Pacific, LLC) – electronic only 
  Chase Fortenberry (Georgia‐Pacific, LLC) – electronic only 
  Jeffrey Lifka (Tetra Tech) – electronic only 
  Gregory Carli (CRA) – electronic only
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Progress Report No. 86 
December 1, 2013 to December 31, 2013 


 
Remedial Investigation and Feasibility Study 


Former Plainwell, Inc. Mill Property 
Plainwell, Michigan 


 
This progress report is being submitted to the United States Environmental Protection Agency (U.S. EPA) 
in accordance with Task 8:   Progress Reports and the Schedule for Major Deliverables contained  in the 
Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), pursuant to the terms of the 
Consent Decree for the Design and Implementation of Certain Response Actions at Operable Unit No. 4 
and  the  Plainwell, Inc.  Mill  Property  (Site)  Operational  Unit  No. 7  of  the  Allied  Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site (Consent Decree), which became effective February 22, 2005. 
 
1.  Work Performed  
 
• Submitted response to U.S. EPA's November 1, 2013 comments on the Feasibility Study (FS) Report 


on December 23, 2013. 


• Submitted FS Report (Revision 1) to U.S. EPA on December 23, 2013. 


 
2.  Data Received 
 
• None. 


 
3.  Modifications to Work Plans or Other Schedules  


Proposed to, or Approved by, the U.S. EPA   
 
• None.   
 
4.  Problems Encountered and Planned Resolution 
 
• None. 


 
5.  Work Anticipated During the Next Reporting Period 
 
• None. 


 
6.  Anticipated Development with Work during the Next Period 
 
• None. 


 
7.  Other Relevant Information 
 
• Decommissioning  and  demolition  activities  have  been  initiated  by  the  City  of  Plainwell  under  a 


Michigan Blight  Elimination Program Grant.    The work  is  anticipated  to be  completed  in  January 
2014  and  is  being  conducted  on  portions  of  Residential  Areas  1  to  3  and  Mixed 
Residential/Commercial Area 2.  During the implementation of the decommissioning and demolition 
work limited paper residuals were observed within the fill material in portions of the former lagoon 
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areas.  In the material beneath the former primary clarifier area, a larger volume of what appeared 
to be a paper residual‐like sludge was observed, the source of which is suspected to be underground 
piping associated with the former primary clarifier system.  This material was subsequently sampled 
on  December  4,  2013  by  representatives  for  the  City  of  Plainwell  for  laboratory  analysis  for 
polychlorinated  biphenyls  (PCBs).    No  PCBs  were  detected  in  the  sample.    The  material  was 
subsequently  sampled  for  full waste  characterization  analysis,  the  results  of which  are  currently 
pending. 


• MW‐10 and MW‐5 were damaged in October/November 2013 during on‐Site decommissioning and 
demolition  activities.    These  areas have been demarcated  and  steps  are being  taken  to properly 
abandon MW‐10 and install a new monitoring well adjacent to MW‐10, and repair or replace MW‐5.   
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areas.  In the material beneath the former primary clarifier area, a larger volume of what appeared 
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